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1973 Judgment Entered in Main San 
Gabriel Basin Adjudication 

Seven Person Watermaster Panel

Three Public Representatives

Four Groundwater Producer Representatives
Part Public Agency

Part Private Water Company
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1979 VOC Contamination Discovered In 
Main San Gabriel Basin Aquifers 

1985 Five “San Gabriel Sites” Placed On US 
EPA Superfund NPL …Largest 
Groundwater Superfund Site 

Baldwin Park
El Monte

South El Monte
Puente Valley

Wittier Narrows
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1985…  RI/FS Under Development  

Political Interest
Polluter Pays

NGOs: Water Producers Part Of The Problem
Especially Investor Owned Utilities

Well Production Causing Contamination to 
Migrate
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However, Contaminated Water Wells Could Be 
Part Of The Solution

Avoid Cost Of Drilling New Extraction Wells

Sale Of Cleaned Water Could Isolate 
Incremental Cost Of Cleanup
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San Gabriel Ground Water Basin 

White Paper

April 1990

State Water Resources Contol Board

US Environmental Protection Agency

Los Angeles Regional Water Board
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APRIL 1990 WHITE PAPER ISSUED

JULY 1990 WQA FORMED AS JPA

DECEMBER 1990 SB 44, SB 52, AB 521 
INTRODUCED

JANUARY 1991 WATERMASTER JUDGMENT
AMENDED

JANUARY 1992 SB 1679 INTRODUCED

JANUARY 1993 WQA ACT EFFECTIVE 

JPA   WQA
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Treatment and 
Remediation = $977M

Capital = 
$380M

Fed 

$84M    
6.2%

Local
$77M 
5.7%

Orphan  
Share 

Unfunded

$698M
51.5 %

State 
$24M 
1.8%

RPs
$474M  
34.9%

Funding Sources

Estimated Total Funding = $1.357B

Estimated Project Costs



QUESTIONS?
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